



Memo

To: Board of Directors
From: Alan E. Clanin, General Manager
Date: August 21, 2018
Subject: Project Update

1. Vertical Wells –

Electra Drive – Electrical power to the site has been installed by Southern California Edison. The well is in the process of being flushed to remove any residual contaminants.

2. Billing System Software Upgrade –

Tyler Technologies has been on site for three weeks setting up the district accounts. District Staff has begun training in the use of the new financial software modules.

3. Lakeview Main Replacement –

District Field Staff has installed all of new water services, has reconfigured the pressure zones and has placed the new water mains online. There has only been one issue reported with the increase of zone pressure. Paving of the access roads is in progress and is expected to be completed by August 31, 2018.

4. Lake Gregory Dam Rehabilitation Water Main Relocation –

District staff has at the request of Southern California Edison relocated a forty - foot section of 8-inch water main to accommodate the placement of an electrical vault. The District will also benefit in the future from the relocation. Southern California Edison and the County of San Bernardino has agreed to reimburse the District \$7500.00 for the relocation. Total cost of project is \$8000.00.

5. Special District Leadership Foundation, District Transparency Certificate of Excellence –

The District is continuing the process of gathering the required data to achieve the Special District Leadership Foundation (SDLF) District Transparency Certificate of Excellence.