

Corporate Headquarters
 3788 McCray Street | Riverside, CA 92506 | T: 951.686.1070 | F: 951.788.1256

Desert Region
 36-951 Cook Street #103 | Palm Desert, CA 92211 | T: 760.568.5005 | F: 760.568.3443

W.O. No.: 2014-0254

February 12, 2015

Mr. Karl Drew, General Manager
CRESTLINE VILLAGE WATER DISTRICT
 777 Cottonwood Drive
 Crestline, California 92325-3347

RE: 0.20MG Zurich III Welded Steel Water Tank

Dear Karl:

Webb Associates has reviewed the sealed bids opened on February 10, 2015 for the 0.20MG Zurich III Welded Steel Water Tank and have the following comments:

- 1) Three bids were received for the project. All bidders attended the mandatory pre-bid meeting, were on the select bidders list, acknowledged the addenda and provided a bid bond. All bidders provided their bids on the required bid documents and there were no mathematical errors. A summary of the bid results is as follows:

Bid Item	Description	Spieß Construction	Paso Robles Tank	Crosno Construction
1a	0.20 MG Tank	\$349,490	\$344,500	\$407,441
1b	Force Account	\$20,000	\$20,000	\$20,000
Total		\$369,490	\$364,500	\$427,441
Additive Bid Item	Dehumidification	\$7,500	\$8,000	\$7,000
	Schedule	140 days	180 days	203 days

- 2) Paso Robles Tank, Inc. of Paso Robles, California submitted the lowest overall bid for the project at \$364,500. If the Additive Bid Item is added to Paso Robles Tank's bid, the total is \$372,500, still the lowest overall cost for the project.
- 3) Paso Robles Tank, Inc. proposed construction schedule is 180 days, 40 days more than the schedule submitted by Spieß Construction but 23 days less than Crosno Construction. If the project is awarded on February 24, 2015 and a notice to proceed is issued before the end of February 2015, then the construction will be completed before the end of August 2015 based on Paso Robles Tank's schedule. Webb Associates believes this is a reasonable schedule for the project and the tank will likely be finished before weather becomes a serious factor.

- 4) All three bidders have the experience and capability of constructing the proposed project per the plans and specifications. Webb has checked Paso Robles Tank's contractor's license and found it to be current and in good standing with the State of California.

Based on the information available and our understanding that Crestline Village Water District staff intends to present the project to its board for award on February 24, 2015, Webb Associates recommends that the District award a construction contract to Paso Robles Tank, Inc. of Paso Robles, CA in the amount of \$364,500 for the 0.20MG Zurich III Welded Steel Water Tank.

We appreciate the opportunity to be of continued service and look forward to hearing from you. If you have any questions or require additional information, please call.

ALBERT A. WEBB ASSOCIATES



Bradley A. Sackett, P.E.
Senior Engineer